



REVIEW TIMETABLE

NB: Indicative timeline only as this will be affected by central government and district council activity, parish council dates etc.

NP Stage	Timescale
Updating the evidence base	September – December 2024
Public Consultation: Informal Stage Household Questionnaire	January/February 2025
Drafting the amended Plan	February-April 2025
Public Consultation on Pre-Submission draft plan: 6 weeks formal consultation (R14) Public Drop-in Exhibition to launch consultation	May/June/July 2025
Amend draft Plan in light of comments received Produce submission documents	Summer/Autumn 2025
Submit revised Plan to MSDC	Autumn 2025
Public Consultation on amended Plan: 6 weeks (R16)	Late 2025/early 2026*
Examination	Early 2026*
Referendum	Spring 2026*

*Timetable in the hands of MSDC